

**Project Title: Decreasing socio-ecological barriers to connectivity for wolves south of the Douro river (LIFE WoIFlux)**  
**Project Code: LIFE17 NAT/PT/000554**

Action number	Action title	2019				2020				2021				2022				2023				2024					
		I	II	III	IV																						
<b>A. Preparatory actions, elaboration of management plans and/or of action plans</b>																											
A.1	Preparation of the administrative basis of the project	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X						
A.2	Kick-off meeting and training of project partners about common provisions and project management	X	X	X																							
A.3	Initial wolf monitoring and feeding ecology analysis in the project area	X	X	X	X																						
A.4	Preparatory actions for increasing wild prey availability for wolves		X	X	X	X	X	X	X	X	X	X	X														
A.5	Creation of a management plan for wolf prey species south of the Douro River		X	X	X	X	X	X	X	X																	
A.6	Preparatory actions for the implementation of damage preventive measures		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X						
A.7	Human dimension study on attitudes and impact		X	X	X																						
A.8	Business opportunity identification and planning		X	X	X	X	X	X	X																		
A.9	Mapping and databasing socio-ecological barriers to inform decision making of project actions		X	X	X	X	X	X	X																		
<b>B. Purchase/lease of land and/or compensation payments for use rights</b>																											
<b>C. Conservation actions</b>																											
C.1	Setting-up a veterinary force trained in the use of damage preventive measures					X	X																				
C.2	Implementation of damage preventive measures						X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X					
C.3	Setting- up specific teams to protect wolf habitat and to help local stakeholders in the conflicts with wolf					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X					
C.4	Increasing wild prey availability for wolves							X	X	X	X	X	X	X	X	X	X										
<b>D. Monitoring of the impact of the project actions (obligatory)</b>																											
D.1	Wolf activity monitoring and feeding ecology analysis post implementation of conservation actions																	X	X	X	X	X					
D.2	Monitoring the success of the release of wild ungulates and their situation at the end of the project								X	X	X	X	X	X	X	X	X	X	X								
D.3	Monitoring the success of damage preventive measures						X	X	X	X	X	X	X	X	X	X	X	X	X								
D.4	Monitoring the socio-economic impact of the project					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X							
D.5	Assessment of the project impact on ecosystem functions																			X	X						
<b>E. Public awareness and dissemination of results (obligatory)</b>																											
E.1	Photographic, video and other material to document and disseminate the conservation actions carried out under the project			X	X				X	X	X			X				X	X	X							

E.2	Production of a project website and information materials to promote the species conservation among targeted audiences and the general public		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
E.3	Awareness programme for local stakeholders		X	X	X	X	X	X	X	X	X	X	X	X	X	X									
E.4	Children and youth awareness programme of extra-curricular activities related to wolf conservation							X	X	X	X	X	X	X											
E.5	Promoting local products resulting from activities that support wolf conservation										X	X	X	X	X	X	X	X	X	X	X				
E.6	Promoting a responsible wolf related tourism in the project area					X	X	X	X	X	X	X													
E.7	Organization of round table seminars with authorities and wolf experts and networking with other LIFE and non-LIFE Projects		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
E.8	Installation of project information panels in the area of activities and production of a Layman's report		X	X	X	X												X	X	X					
E.9	Positive News on Local, Regional and National Media		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
E.10	Participation in scientific meetings					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
E.11	Implementation of a replicability plan for mobile teams of surveillance and LGD network												X	X	X	X	X	X	X	X					
<b>F. Project management (obligatory)</b>																									
F.1	General project structure and management	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
F.2	Monitoring of the project progress (Executive Commission)		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
F.3	After-Life conservation plan																	X	X	X	X				
F.4	Final audit																	X	X	X	X				
F.5	Compilation and analyses of performance indicators		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				